
From: 
Sent: 

To: 
CC: 
Subject: 

Dennis Carney/R3/USEPA/US 
3/14/2012 1 :54:46 PM 

Richard Fetzer/R3/USEPA/US@EPA 
Gerald Heston/R3/USEPA/US@EPA 
Fw: Dimock - Request for Ceiling Increase 

Rich, This email confirms the verbal approval I just provided to you over the telephone. This action approves an 
increase of $275,000 in the project ceiling for the Dimock Residential Groundwater site from $225, 000 to $500,000. 
Please document the verbal approval in a Special Bulletin as soon as possible. As we discussed I would also like us to 
prepare over the next couple of weeks an amended Action Memo which consolidates the various verbal approvals that 
have been provided since the original Action Memo was signed on January 19, 2012. 

If there are any questions, please feel free to call me. Thanks, den. 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness & Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

----- Forwarded by Dennis Carney/R3/USEPA/US on 03/14/2012 01 :46 PM -----

From: Larry Stanton/DC/USEPA/US 
Dennis Carney/R3/USEPA/US@EPA 
Dana Tulis/DC/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA, Gilberto lrizarry/DC/USEPA/US@EPA, Richard 

Fetzer/R3/USEPA/US@EPA, Ron Borsellino/R3/USEPA/US@EPA 
03/14/2012 12:41 PM 
Re: Dimock - Request for Ceiling Increase 

Dennis -

The Office of Emergency Management concurs in raising the ceiling. 

Please keep us posted on further developments. 

Best regards -
Larry 

Lawrence M. Stanton, Director 

Office of Emergency Management (OEM) 
US EPA HQ, 1200 Pennsylvania Ave. 5104A 
Washington DC, 20460 
Office: 202.564.2092 
Cell: 202.568.1396 
Email: stanton.larry@epa.gov 

From: Dennis Carney/R3/USEPA/US 
Larry Stanton/DC/USEPA/US@EPA 
Dana Tulis/DC/USEPA/US@EPA, Gilberto lrizarry/DC/USEPA/US@EPA, Ron Borsellino/R3/USEPA/US@EPA, Richard 
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Fetzer/R3/USEPA/US@EPA, Gerald Heston/R3/USEPA/US@EPA 
03/09/2012 03:16 PM 
Dimock - Request for Ceiling Increase 

Purpose: The purpose of this email is to formally seek your concurrence on an increase to the project ceiling for the 
Dimock Residential Groundwater Site located in Susquehanna Co., PA. The increase proposed is for $275,000 which 
would bring the total project ceiling to $500, 000. Outlined below is the basis for this request. 

Background: On January 19, 2012, Dana Tulis, acting on your behalf concurred on an Action Memorandum (Memo) to 
take actions at the Dimock Residential Groundwater Site including the provision of bulk and bottled water to 4 homes. 
The Action Memo, which I subsequently signed, also on January 19, 2012, also included sampling at approximately 61 
homes. After both PADEP and Cabot declined offers to provide alternate water to the four homes, the OSC used a 
regional ERRS contractor to provide the bulk and bottled water and to support command post logistical support activities. 
Initial estimates were that the original project ceiling would be sufficient for approximately one month. On February 9, 
2012 after receiving your concurrence I provided a verbal approval to the OSC raising the project ceiling to $225,000. At 
that time we noted that the funding increase would be sufficient for approximately 5 weeks. 

Attached below and embedded into this email is the request I received from the OSC outlining his request for additional 
funding for the project. 

Conclusion: A project ceiling increase of$ 275,000 bringing the total project ceiling to $500,000 would enable the OSC 
to continue to provide alternate water to the original four homes for approximately 10 additional weeks. During that time 
the Region anticipates completing a second round of sampling at a limited set of homes which will include the four homes 
currently receiving water and having all its analytical results for the purpose of making a final determination on any longer 
term need for alternate water. 

Costs: With your concurrence on the proposed ceiling increase, the total project ceiling will breakout as noted below. 

ERRS 
START 
Contingency 

Current 
$200,000 
$ 10,000 
$ 15,000 

Proposed 
$475,000 
$ 10,000 

$ 15,000 

Total $225,000 $500,000 

Please advise if we need to discuss this request. 

Dennis P. Carney, Associate Division Director 
Hazardous Site Cleanup Division 
Office of Preparedness and Response 
US EPA- Region Ill 
1650 Arch Street 
Philadelphia, PA 19103 
(W) (215) 814-3241 
(Cell) (215) 514-9310 

******************************************************* 

March 9, 2012 

Subject: Increase in Dimock Residential Groundwater Site Ceiling 

From: Richard M. Fetzer, OSC 

To: Dennis P. Camey, Director 
Office of Preparedness and Response 
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Issue: On January 19, 2012 you approved an action memorandum to take actions at the Dimock Residential 
Groundwater Site including the provision of bulk and bottled water to 4 homes. The action also included 
sampling at approximately 61 homes. The site ceiling for that action was set at $100,000. In order to 
implement these actions the OSC has used ERRS to provide the bulk and bottled water and to support command 
post logistical support activities. On February 9, 2012, I received your verbal approval to increase the site 
ceiling from $100,000 to $225,000. In documenting that increase, the OSC estimated that the additional 
funding would carry the project through approximately March 10, 2012. The current monthly cost for this 
action for ERRS is estimated at approximately $105,000 which includes a small savings each week resulting 
from reduced water deliveries because of the provision of larger water storage tanks at homes. At the current 
time based on the bum rate we estimate that we have sufficient funding to continue water deliveries through 
approximately March 15th_ 

Estimated Schedule: At the current time based on the first round of sampling results we are proposing to 
continue to provide alternate water to the original 4 homes while a second round of sampling is performed and 
data analyzed. At that point we are pretty confident we will be able to make a determination on whether water 
needs to be provided longer-term or whether we can halt the delivery of alternate water. If a long-term 
arrangement is needed we intend to review options for providing that water as outlined in the original action 
memorandum. Providing sufficient time for the sampling, lab analysis, and QA/QC plus an appropriate 
evaluation of all information to formulate a decision on future actions will result in a need to continue to 
provide water until the middle to the end of May 2012. The cost estimate to continue site operations for those 
approximately 11 weeks is $275,000. In order to continue site operations to May 31, 2012, I am requesting that 
a site ceiling increase be increased by $275,000 raising the ceiling from $225,000 to $500,000. 

Costs: 

Current Proposed 

ERRS $200,000 $475,000 

START $ 10,000 $10,000 

Contingency $ 15 000 $15 000 

$225,000 $500,000 
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